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1.0  CURRENT MONTH WORK ACTIVITIES AND ACCOMPLISHMENTS 
 
Task 1 – Literature Review 
The literature review has been completed.   
 
A draft memorandum was prepared and submitted to the Department that summarizes the 
models to be considered within this project.  All distress prediction models being considered by 
and those that are being incorporated into the 2002 Design Guide under NCHRP 1-37A, as well 
as all of the distress prediction models that are being used in development of the NHI Course on 
Introduction to Mechanistic-Empirical Design were included in the memorandum. 
 
This memorandum will be updated when the calibration and validation of the 2002 Design Guide 
distress prediction models is complete. 
 
Task 2 – Review of MT DOT Pavement-Related Data 
Project personnel have obtained and extracted traffic data, materials data, climatic data, soils 
data, and other information from all of the a LTPP sites located in Montana and in adjacent 
States.  A list of missing data was provided to the Department previously for coordination with 
LTPP in obtaining this data.  Extraction and review of the LTPP data for use on this project will 
continue with time. 
 
Task 3 – Establish the Experimental Factorials 
A draft experimental factorial and sampling/testing plan was provided to the Department.  This 
experimental factorial identified all sites included in the monitoring program: existing LTPP sites 
in Montana and in adjacent States, as well as the test sections that will be added to the program 
this year. 
 
Task 4 – Develop Work Plan for the Monitoring and Testing Plans 
A draft of the monitoring and testing work plan was completed and submitted for review to the 
Department. 
 
Task 5 – Presentation of Work Plan to MT DOT 
Preparation for a meeting with the technical panel to review the results completed to-date under 
Phase I.  The Phase I meeting is planned for October 2. 
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Task 6 – Implement Work Plan – Data Collection 
Planning for the field testing and sampling of the materials and soils for the non-LTPP sites. 
 
Task 7 – Data Analyses and Calibration of Performance Prediction Models 
No activity. 
 
Task 8 – Final Report and Presentation of Results 
No activity. 
 
 
2.0  PROBLEMS/RECOMMENDED SOLUTIONS 
No problems were encountered during last month and none are anticipated for next month. 
 
 
3.0  NEXT MONTH’S WORK PLAN 
 
The activities planned for next month are identified and discussed below. 

 
o The work plan will be presented to the Department on October 2nd as part of Task 5. 
 
o The specific locations of the non-LTPP test sites will be identified and marked as part of 

Task 6.  Photographs of each site will be taken and provided to the Department. 
 
o The attached table lists the 12 sites that were identified initially to fill in the experimental 

factorial. 
 
o Project personnel will initiate the field-testing and materials sampling plan for the non-

LTPP test sites selected in coordination with the Department as part of Task 6. 
 
 
4.0  FINANCIAL STATUS 
Following is a summary of the estimated expenses incurred during the month of September.  
Accumulated expenses for the project, estimated through the end of the month are represented 
graphically in the attached line chart.  
 

Cost Element Previous Month’s 
Cumulative Cost, $ 

Current Monthly 
Expenditures 

(Estimated), $ 

Cumulative Costs 
(Estimated), $ 

Direct Labor 7,684 1,259 8,943 
Overhead 10,988 1,801 12,789 
Consultants/Subcontractors 4,050 0 4,050 
Travel 3,253 0 3,253 
Testing 0 0 0 
Other Direct Costs 37 15 52 
Fee 2,601 308 2,909 
Total Costs 28,613 3,383 31,996 

 
 
The following table provides a summary of the total expenditures by the Montana and FHWA 
fiscal years in comparison to the allocated funds for each fiscal year. 
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Montana DOT Fiscal Year FHWA Fiscal Year 

Fiscal Year 

Allocated 
Funds 

Cumulative, 
$ 

Expenditures 
Cumulative, 

$ 
Fiscal Year 

Allocated 
Funds 

Cumulative, 
$ 

Expenditures 
Cumulative, 

$ 

6/1-6/30 2001 15,000 0* 6/1-9/30 2001 65,000 31,996 
7/1-6/30 2002 218,969 31,996 10/1-9/30 2002 258,969 --- 
7/1-6/30 2003 348,969 --- 10/1-9/30 2003 358,969 --- 
7/1-6/30 2004 388,969 --- 10/1-9/30 2004 398,969 --- 
7/1-6/30 2005 428,969 --- 10/1-9/30 2005 438,969 --- 
7/1-6/30 2006 498,969 --- 10/1-9/30 2006 498,969 --- 

 TOTAL 498,969 31,996   498,969 31,996 
*June 2001 expenditures were combined with July 2001 expenditures. 
 
 
 
 
 
 
CC: Brian Killingsworth, Fugro-BRE 
 Starr Kohn, SME 
 Dick Moore, P-B  
 Amy Simpson, Fugro-BRE 
 Weng-On Tam, Fugro-BRE 
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Potential CTB LTTP Sites 
 
 

Project Reference Post 
Location Name Mark Date Type Road Name 

Begin End 
Approx. Pave. 

Age, Years Notes: 

Beck Hill/Deerlodge 10/08/01 Pulverized I-90 180.4 188.6 >1  
Perma County N 10/08/01 In-Place S-382 6.3 17.7 5  
Condon N 10/08/01 Pulverized P-83 31.4 47.7 5  
Silver City W 10/08/01 Pulverized S-279 8.8 16.4 2  
Geyser E 10/09/01 In-Place P-57 21.7 27.5 1  
Fort Belknap 10/09/01 New P-1 430 446.3 10  

Wolf Point S 10/09/01 New P-25 36.12 45.9 6 Use either one, but not both: Wolf Point or Vida –  will 
be determined on 10/09/01 during site visit. 

Vida N & S 10/09/01 New P-25 27.78 36.12 6 Use either one, but not both: Wolf Point or Vida –  will 
be determined on 10/09/01 during site visit. 

Hammond NW 10/10/01 In-Place N-23/P-23 92.3 108.5 7  
Lavinia W 10/10/01 New N/P-14 137.5 142.2 10  
Roundup E 10/10/01 New N/P-14 169.5 181.5 1  
East Helena E 10/10/01 Pulverized P-8 49.86 53 2 Additional base material possibly added to level. 
 
Locations are in order per the date they will be marked. 
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